Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:19PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 095 Const Calendar Day 972  Date: 11-Aug-200 Tuesday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type: No Inspection
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 13-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
‘Received 1&A from HQ for CCO 65. The CCO can go to MCM. =
:Gave CCO 97-1, 121 and 122 to Raj to review and circulate.
-Sent an updated pending CCO log to Richard McCall.
‘Email from Pochana that the briefing on 8/18/09 is being cancelled per Project Manager's request.
‘Received an email from Raj that In a cost negotiations meeting with Greg Allen (MCM), Tim McCarthy.
Amer Bata, and himself, for CCO 116 - W/B 80 Paving on Lanes 4 & 5, the change Order was negotiated
as Extra Work @ an Agreed Lump Sum price in the amount of $879,000.
il
‘ﬁ/{ ddrRptbyBiditem Pagelof1




